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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Northern Kentucky University

07/18/2008

Status

Contract

Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2008-3(July)

Postsecondary Education Cabinet/Northern Kentucky University

Acquire New Residence Hall Campbell In Construction2006-2008 60 07/23/08

Comments: Project was re-authorized at $23 million with Agency Bonding Authority in the 2008-10 budget.

Construct Alumni Welcome Center Campbell Awaiting Initiation by Agency2006-2008

Construct Center for Informatics Campbell A/E Selection2006-2008*

Comments: Goody Clancy & Associates from Boston MA has been selected as the project architect, contract negotiations are underway.

Construct Central Plaza Phase II Campbell Awaiting Initiation by Agency2006-2008

Construct Intramural Fields Campbell Awaiting Initiation by Agency2006-2008

Construct Parking Garage #3 Campbell In Construction2006-2008 90 08/16/08

Construct Soccer Stadium Campbell A/E Selection2006-2008

Construct Track and Field Stadium Campbell Awaiting Initiation by Agency2006-2008

Enhance Softball Field Campbell Awaiting Initiation by Agency2006-2008

Regional Special Events Center Campbell In Construction2004-2006 96 07/30/08*

Comments: The university was granted a temporary occupancy permit to hold the May 2008 commencement in the facility.

Relocate Early Childcare Center Campbell Awaiting Initiation by Agency2006-2008

Relocate Master Plan Infrastructure Campbell Awaiting Initiation by Agency2006-2008

Renovate University Center Campbell Awaiting Initiation by Agency2006-2008

Repair Structural Floor Heaving/E&G Buildings Campbell Awaiting Initiation by Agency2006-2008

Replace Air Handlers Campbell Awaiting Initiation by Agency2006-2008

Replace Business, Education, and Psychology Center 

Roof

Campbell Awaiting Initiation by Agency2006-2008

Replace E&G Fire Alarm Systems Campbell Awaiting Initiation by Agency2006-2008

Replace Elevators Landrum Hall/Lucas Administrative 

Center

Campbell Awaiting Initiation by Agency2006-2008

Replace Power Distribution Infrastructure Campbell Awaiting Initiation by Agency2006-2008

Residence Hall with Parking Design-Build Campbell Complete/Not Closed Out2000-2002 100 07/15/03 07/15/03

Residential Village Breezeway Structural Repair 

Project

Campbell Complete/Not Closed Out2000-2002 100 09/15/03 09/15/03
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2008-3(July)

Restore Albright Health Center Roof Campbell Awaiting Initiation by Agency2006-2008

Upgrade AS & T Instructional Space Campbell Complete/Closed Out2004-2006 100 01/15/07 12/16/06

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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